

Task Name	Start Date	End Date
Requirement Gathering & Planning	01-Aug-2025	10-Aug-2025
System Design & Database Schema	11-Aug-2025	20-Aug-2025
Backend API Development	21-Aug-2025	05-Sep-2025
Frontend UI/UX Development	06-Sep-2025	18-Sep-2025
Integration & Testing	19-Sep-2025	21-Sep-2025
Final Report & Documentation	22-Sep-2025	25-Sep-2025